Mariposa Land Port of Entry Project
Border Liaison Mechanism (BLM) Meeting
March 14, 2013




Mariposa Land Port of Entry Project
(CRYA

Project Schedule and Progress




*
* %
* * * RECOVERY.GOV

N 9

Mariposa Land Port of Entry, Nogales, Arizona
Project Schedule

Phase 2: September 2010 - April 2012
= 6 Northbound POV Primary Inspection Booths
= Northbound POV Secondary Inspection Area
= 8 Northbound Commercial Primary Inspection Booths
= 5 Northbound Commercial Exit Control Booths



6 Northbound POV Primary Inspection Booths
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8 Northbound Commercial Primary Inspection Booths

GSA
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5 Northbound Commercial Exit Control Booths
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Mariposa Land Port of Entry, Nogales, Arizona
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Project Schedule

Phase 3: May 2012 — November 2013

6 Additional Northbound POV Primary Booths

Northbound POV Secondary Inspection Support Areas
Northbound Pedestrian Walkway and Processing Areas
Northbound Commercial Inspection Building and Docks (47)

3 Outbound Primary Inspection Booths (2 POV & 1 Commercial)
Outbound POV Secondary Inspection Area

Outbound Bus Processing

Outbound Commercial Inspection Building and Docks (6)



Mariposa Land Port of Entry

Nogales, Arizona

GSA

Phase 3




Mariposa Land Port of Entry

A Nogales, Arizona
L\
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Modified Outbound
Inspection Facilities

5 Outbound Booths Total
Equals:

Phase 3
May 2012 — November 2013
2 POV Booths
1 POV / Commercial Booth

Phase 4
December 2013 — August 2014
1 Commercial Booth
1 Oversized Commercial Booth

1 Pedestrian Booth
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Mariposa Land Port of Entry, Nogales, Arizona
GSA Project Schedule

Phase 4: December 2013 — August 2014
= Removal of Temporary Facilities
= 3 Additional Outbound Booths (2 Commercial & 1 Pedestrian)
= Remainder of Northbound Commercial Inspection Building and Docks (9)
= Miscellaneous Paving and Landscaping Throughout the Site



Mariposa Land Port of Entry

Nogales, Arizona

GSA

Phase 4A
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" Mariposa Land Port of Entry
GSA Nogales, Arizona

Phase 4B
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Aerial Photo December 2011 — Phase 2 Under Construction

Hensel Phelps * -
= = Construction Co:"
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Mariposa. Land Port of Entry
Modernization & Expansion Project
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Aerial Photo August 2012 — Phase 2 Complete & Phase 3 Under Construction
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Mariposa Land Port of Entry Project
(CRYA

Final Build Out Configuration
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Mariposa Land Port of Entry, Nogales, Arizona

GSA

= Phase 3 Build Out Configuration to Be Complete November 2013
= 3 Northbound POV Lanes with 12 Inspection Booths
= 8 Northbound Commercial Lanes with 8 Inspection Booths
= Northbound Pedestrian Walkway between Northbound POV & Commercial Lanes
= 2 Outbound POV & Commercial Lanes with 3 Inspection Booths (2POV & 1 Commercial)
= Qutbound Pedestrian Walkway West Side of Southbound Lanes
= Phase 4 Build Out Configuration to Be Complete August 2014
= 3 Additional Outbound Booths (2 Commercial & 1 Pedestrian)
= Remainder of Northbound Commercial Inspection Building and Docks (9)

= Schedule
= November 2013 — Phase 3 Construction Complete & Operations will Start in New Areas
= August 2014 — Phase 4 Construction will be Complete for Full Project Completion



Final Build Out at Phase 3 Completion
November 2013
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Final Build Out at Phase 3 Completion v
at’

November 2013




Mariposa Land Port of Entry, Nogales, Arizona
P\

Questions ?



Mariposa Land Port of Entry, Nogales, Arizona
P\

Thank You!

Jill Manzi, GSA Project Manager
Tom Yearout, CBP Assistant Director Field Operations



